

NHS BLOOD AND TRANSPLANT

BOWEL ADVISORY GROUP

ADVISORY GROUP WORKPLAN – MARCH 2013

ONGOING PROJECTS

Title	Planned completion date	Current priority	S&CA resource reqd
1 Incorporate donor and patient data into the UK Transplant Registry	31 Jul 2013	***	***
2 Raise awareness of bowel donation	Ongoing	***	*
3 Liaison with patient groups	Annually	***	*
4 Development of referral guidelines	Jun 2013	***	*

REGULAR REPORTS

Title	Frequency	Current priority	Time taken
1 Creation of bowel dataset for analysis	Twice yearly	***	3 to 5 days
2 Summary of registrations and transplant activity	Twice yearly	***	One day
3 Potential bowel donors and location	Twice yearly	***	One day
4 Post-transplant survival after intestinal transplantation	Annually	***	Two days

Claire Counter
Statistics and Clinical Audit

February 2013