

# NHS BLOOD AND TRANSPLANT

## BOWEL ADVISORY GROUP

### ADVISORY GROUP WORKPLAN – OCTOBER 2012

#### ONGOING PROJECTS

Title	Planned completion date	Current priority	S&CA resource reqd
1 Incorporate donor and patient data into the UK Transplant Registry	31 Dec 2012	***	***
2 Raise awareness of bowel donation	Ongoing	***	*
3 Liaison with patient groups	Annually	***	*
4 Development of referral guidelines	Jun 2012	***	*

#### RECENTLY COMPLETED PROJECTS

##### Title

- 1 Development of selection and allocation policies
- 2 Super urgent registration and follow-up forms have been developed and are being taken forward within IFALD project.

#### REGULAR REPORTS

Title	Frequency	Current priority	Time taken
1 Creation of bowel dataset for analysis	Twice yearly	***	3 to 5 days
2 Summary of registrations and transplant activity	Twice yearly	***	One day
3 Potential bowel donors	Twice yearly	***	One day
4 Post-transplant survival after intestinal transplantation	Annually	***	Two days
5 Location of donors in intestinal transplantation	Biennial	**	One day