

NHS BLOOD AND TRANSPLANT

BOWEL ADVISORY GROUP

ADVISORY GROUP WORKPLAN – APRIL 2011

FIXED TERM PROJECTS

| Title | Planned completion date | Current priority | S&CA resource reqd |
|---|-------------------------|------------------|--------------------|
| 1 Small bowel donations Unadjusted analysis of post-transplant | Apr 2011 | *** | *** |
| 2 survival following intestinal transplantation | Apr 2011 | ** | *** |

ONGOING PROJECTS

| Title | Planned completion date | Current priority | S&CA resource reqd |
|--|-------------------------|------------------|--------------------|
| 1 Incorporate donor and patient data into the UK Transplant Registry | 31 Dec 2011 | *** | *** |
| 2 Development of selection and allocation policies | Jun 2011 | *** | * |
| 3 Raise awareness of bowel donation | Ongoing | *** | * |
| 4 Liaison with patient groups | Annually | *** | * |
| 5 Development of referral guidelines | Jun 2011 | *** | * |

REGULAR REPORTS

| Title | Frequency | Current priority | Time taken |
|--|--------------|------------------|-------------|
| 1 Creation of bowel dataset for analysis | Twice yearly | *** | 3 to 5 days |
| 2 Summary of registrations and transplant activity | Twice yearly | *** | One day |
| 3 Location of donors in intestinal transplantation | Biennial | ** | One day |