

# NHSBT ICT Update for Advisory Groups

28<sup>th</sup> February 2017

Organ Donation & Transplantation

## Contents

- New ICT Systems (supporting ODT Hub)

## New ICT Systems (ODT Hub)

### Summary

Implementation of new ICT systems to support the ODT Hub and Core Systems Modernisation programme; ultimately the replacement of NTxD and Pulse.

### Key Objectives

- To become more agile in terms of delivering ICT change.
- To move to more modern, flexible and reliable ICT solutions.
- To enable business improvement initiatives.

### Go Live:

- Cardiothoracic Pathway Minimum Viable Product completed on 26<sup>th</sup> October 2016
- New Allocation Scheme for Urgent/Super Urgent Lung due May 2017

### Status as of February: **AMBER**

Integration of new platforms needs to be completed to deliver Super Urgent Liver List to Transplant Centres

### ICT commentary:

Cardiothoracic release for heart and lung now live and running smoothly. Typical matching run now takes under 15 seconds replacing previous 20 to 40 steps manual process improving safety and speed to offer.

**For questions please contact...**

**Author:** Anthony Snape (NHSBT)

**Role:** IT Business Partner for ODT

**Mobile:** 07823 351880

**Email:** [anthony.snape@nhsbt.nhs.uk](mailto:anthony.snape@nhsbt.nhs.uk)